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AAK  Dry Residues
1AK371DRYA FY01 Dry Oper IDC370 LECO Operations (2,275 kg) 46 14MAY01 25JUL01

1AK371NONA FY01 Dry Non-RCRA IDC Operations (1,920 kg) 80 26JUL01 30NOV01

1AK371NONB FY02 Dry Non-RCRA IDC Operations (305 kg) 13 03DEC01 20DEC01

1AK371RCRA FY02 Dry RCRA IDC Operations (3,876 kg) 165 24DEC01 11SEP02
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 14:41
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